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Work Completed: August 28-September 3, 2008 

Completed the removal of floodplain soil from Removal Areas 11A and 12A. 
Continued removing floodplain soil from Removal Area 13A. 
Continued removing soil and sediment from Mid-Channel Area A and Removal Area 13B. 
Continued site preparation activities to facilitate removal of sediment behind the Phase 2 
Cofferdam. 
Completed the removal of the resuspension control system from Removal Area 11 A. 
Continued soil/sediment solidification activities at Staging Areas 4N and 5S. 
Continued loading and transporting solidified soil/sediment material from Staging Area 4N to 
Allied Waste C&C Landfill and Ottawa County Farms Landfill. 
Continued loading and transporting solidified soil/sediment TSCA material from Removal 
Area 12A to EQ Wayne County Disposal Facility. 
Continued operation of the WCS. 
Suspended site activities 8/30 through 9/1 in observance of the Labor Day holiday. 

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities 

Weekly Total 
2008 Total 

Project Total 
to Date 

Estimated 
Quantity 

TSCA-material 
(cubic yards) 

11,690 

14,700 

Number of 
Truck Loads 

TSCA-material 

31 

334 

Estimated 
Quantity 

Non-TSCA 
material 

(cubic yards] 

735 

44,345 

78,260 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

Number of 
Truck Loads 

Non-TSCA 
material 

us EPA RECORDS CENTER REGION 5 

406848 
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Work Planned: September 4-September 10, 2008 

• Continue removing floodplain soil from Removal Area 13A. 
• Continue removing soil and sediment from Mid-Channel Area A and Removal Area 13B. 
• Begin soil and sediment removal activities within Phase 2 Cofferdam area. 

Continue site preparation activities to facilitate removal of material behind the Phase 2 
Cofferdam. 

• Complete the removal of the resuspension control system in Removal Area 12A. 
• Continue soil/sediment solidification activities at Staging Areas 4N and 5S. 
• Continue loading and transporting solidified soil/sediment material from Staging Area 4N 

and 5S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
• Continue loading and transporting solidified soil/sediment TSCA material from Removal 

Area 12A to EQ Wayne County Disposal Facility. 
• Continue operation of the WCS. 

• 
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Health & Safety Update 

• 5 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 215 LPOs have been completed for the project to date. 

Weather Summary 

• No weather delays reported. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A Q No ^ Yes Q If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 0 gallons (Staging Area 4N) and 0 gallons (Staging Area 5S) 
Testing Performed this Week? No |EI Yes D 
Exceedances? N/A ^ No D Yes Q If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No ^ Yes Q 
Cleanup Standard Achieved? N/A ^ Yes D No Q If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 

J i O ^ J l I ^ 1 C Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Equipment on Site 

Equipment - 8/28/08 8/29/08 8/30/08 : 8/31/08 9/1/08 9/2/08 9/3/08. 

Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long Reach 
Komatsu PC:200 Excavator 
John Deere JD-50 Mini-Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
FAVCO 40-ton Crane 
40' Self Propelled Work Barge 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Smooth Drum Roller 
John Deere Skidsteer 
Vemneer Chipper 
Komatsu 400 Articulating Dump 
Truck 
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Personnel, Regulatory Staff, and Visitors on Site 

I nd i v i dua l /A f f i l i a t i on 8/28/08 8/29/08 8/30/08 8/31/08 9/1/08 9/2/08 9/3/08 

Terra Contracting Staff 

Jim Saric/USEPA 

Michael Berkoff/USEPA 

Don de Blasio/USEPA 

Mike Ribordy/USEPA OSC 

Tom Crosetto/USEPA OSC 

Paul Bucholtz/MDEQ 

Polly Synk/MDEQ 

Judith Gapp/MDEQ 

Todd Goeks/NOAA 

John Lerg/MDNR 

Sharon Hanshue/MDNR 

Chris Frieburger/MDNR 

Weston Contractors 

CDM Contractors 

Chase Fortenberry/KRSG 

Mark Brown/KRSG 

Paul Monteny/KRSG 

Eric Schmidt/KRSG 

Suda Arakere/KRSG 

Steve Garbaciak/ARCADIS 

Mike Donegan/ARCADIS 

Scott Harcus/ARCADIS 

Eric Hritsuk/ARCADIS 

Matt Bowman/ARCADIS 

EJ Suardini/ARCADIS 

Mike Kohagen/ARCADIS 

Michelle Rumler/ARCADIS 

Joe Willoughby/ARCADIS 

Ben Lawrence/ARCADIS 

Erik Pietrzak/ARCADIS 

ARCADIS H&S Audit Team 

Nick Harmer/ARCADIS 

Other Subcontractors (Specify) 

King Co. 
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Excavating soil and sediment 
in Removal Area 12A. 

Excavating soil and sediment 
in Mid-Channel Area A. 

Using a water truck to suppress dust 
in Removal Area 12A. 

Performing resuspension control system 
maintenance in Removal Area 138. 
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Targeted Remova l Areas - Fo rmer P la inwel l Impoundmen t 
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AREAS TARGETED FOR REMOVAL IN 2008 

Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction. 
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